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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition
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PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-014 OWNER: |Z|
885-Fairground Renovations INITIATION DATE: 6/3/2021 .
1406 Teal Rd. CONSTRUCTION MANAGER: [X]
Lafayette, IN 47905 ARCHITECT: []
CONTRACTOR: X
TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885 _
Davidson Excavating CONTRACT DATE: August 22, 2019 FIELD: []
5533 5. 800 W. CONTRACT FOR: 4S-Excavation and Sitework OTHER: [

Russiaville, IN 46979

THE CONTRACT IS CHANGED AS FOLLOWS:
EWO 885-166
[1 Make north 20" gate open position to the south.

[] Omit single man gate from the Fairgrounds to the
Tippecanoe County Central Offices parking lot.

[1 Replace existing west gate leaf on the north east
property entrance drive.

Total INCREASE for this Change Order: $2,440.00
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CHANGE ORDER BP4 885-014 (EWO 885-166)

The original Contract Sum was $ 1,687.897.00
Net change by previously authorized Change Orders $ 96,504.02
The Contract Sum prior to this Change Order was $ 1,784,401.02
The Contract Sum will be increased by this Change Order in the amount of $ 2,440.00
The new Contract Sum including this Change Order will be $ 1,786,841.02

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
ADDRESS
BY (Signature) 6 / ? / BY (Signature)
Mike Roberts 7 ) NA
(Typed name) DATY: v / (Typed name) DATE: NA
Davidson Excavating Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
5533 S.800 W. 20 N.Third Street
Russiaville, IN 46979 Lafayette, IN 47901
ADDRESS . ADDRESS
[amana Qa,mdo/o'vx
BY (Signature)' BY (Signature)
Tamara Davidson (P /6 / 2021 David Byers
(Typed name) DATE: (Typed name) DATE:
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